CRONOGRAMA FISICO FINANCEIRO

ESCOLA

MUNICIPIO / DISTRITO: CARANDAI/MG

CRONOGRAMA FISICO-FINANCEIRO

ESCOLA MUNICIPAL INFANTIL TIA CATHARINA PUIATTI

I
[ENDEREGO: Av. do Contorno, 100, Gargas, CEP 36.280-000

SERVICOS: Construgo de quadra poliesportiva.

TEM DESCRIGAO VALOR VALOR + %INC. 1°MES 2° MES 3°MES 4°MES 5°MES 6° MES 7° MES 8° MES 9°MES 10° MES 11° MES
BDI % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR % VALOR
1 INSTALAGAO DOS SERVICOS 10.198,27 | 12.531,63 2,19% 100,00%| 12.531,63
DE ENGENHARIA
3 TRABALHOS EM TERRA 5.731,98 7.043,46 1,23% 5,00% 352,17 65,00% 4.578,25 30,00% 2.113,04
4 SONDAGEM, FUNDAGOES, 46.524,29 | 57.169,05 9,98% 7,00% 4.001,83 30,00%| 17.150,72 63,00%| 36.016,50
MUROS E CONTENGOES
£l SUPERESTRUTURA 26.056,12 32.017,76 5,59% 15,00% 4.802,66 40,00% 12.807,10 45,00% 14.407,99
6 ALVENARIA 12.532,94 15.400,47 2,69% 2,00% 308,01 58,00% 8.932,27 40,00% 6.160,19
7 COBERTURA E FORRO 8.128,72 9.988,57 1,74% 50,00% 4.994,29 50,00% 4.994,29
8 INSTALACOES HIDRAULICAS 9.419,08 11.574,17 2,02% 35,00% 4.050,96 10,00% 1.157,42 10,00% 1.157,42 20,00% 2.314,83 20,00% 2.314,83 5,00% 578,71
9 INSTALACOES SANITARIAS 10.480,88 12.878,91 2,25% 10,00% 1.287,89 10,00% 1.287,89 10,00% 1.287,89 35,00% 4.507,62 20,00% 2.575,78 5,00% 643,95 10,00% 1.287,89
10 INSTALACAO ELETRICA 15.618,80 19.192,38 3,35% 10,00% 1.919,24 10,00% 1.919,24 10,00% 1.919,24 35,00% 6.717,33 20,00% 3.838,48 5,00% 959,62 10,00% 1.919,24
12 ESQUADRIAS METALICAS 3.832,82 4.709,76 0,82% 35,00% 1.648,42 35,00% 1.648,42 30,00% 1.412,93
13 FERRAGENS 9.618,85 11.819,64 2,06% 40,00% 4.727,85 60,00% 7.091,78
14 REVESTIMENTO 18.643,36 | 22.908,96 4,00% 35,00% 8.018,14 35,00% 8.018,14 30,00% 6.872,69
15 PISOS E RODAPES 19.632,92 24.124,94 4,21% 35,00% 8.443,73 35,00% 8.443,73 30,00% 7.237,48
17 PINTURA 9.557,05 11.743,71 2,05% 10,00% 1.174,37 65,00% 7.633,41 25,00% 2.935,93
18 BANCADAS, PRATELEIRAS £ 84,59 103,95 0,02% 50,00% 51,97 50,00% 51,97
DIVISORIAS 5 4 i i
20 QUADRA 242.738,68 | 298.277,28 52,07% 1,00% 2.982,77 7,00%| 20.879,41 25,00%| 74.569,32 25,00%| 74.569,32 20,00%| 59.655,46 10,00%| 29.827,73 8,00%| 23.862,18 4,00% 11.931,09
23 LIMPEZA 4.257,28 5.231,35 0,91% 6,00% 313,88 6,00% 313,88 6,00% 313,88 6,00% 313,88 6,00% 313,88 6,00% 313,88 6,00% 313,88 58,00% 3.034,18
24 LEVANTAMENTOS, € 12.782,15 | 15.968,74 2,79% 50,00% 7.984,37 50,00% 7.984,37
PROJETOS
26 OUTROS 114,24 140,38 0,02% 0,00 0,00 100,00% 140,38
TOTAL MENSAL 4,34%| 24.870,01 519%| 29.713,33 7,23%| 41.420,32 7,36%| 42.186,31 17,15%| 98.215,04 17,76%| 101.725,85 16,59%|  95.017,24 11,44%|  65.557,67 7,62%| 43.650,77 4,28% 1,04% 5.970,11
TOTAL ACUMULADO 465.953,01 | 572.825,09 100,00% 4,34%| 24.870,01 9,53%| 54.583,34 16,76%| 96.003,66 24,12%| 138.189,98 41,27%| 236.405,02 59,03%| 338.130,86 75,62%| 433.148,11 87,06%| 498.705,78 94,68% 98,96% 100,00%

TOCAL / DATA:Carandai-MG / novembro/2021

Nome do técnico responsavel pela elaboragao da planilha:

Eng. Jainor Fernandes Cirino CREA 280788/D
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